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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
West Vermont Drinking Water Contamination Site - Removal Polrep
Initial Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Initial PolRep
West Vermont Drinking Water Contamination Site
B5UJ
Speedway, IN
Latitude: 39.7720520 Longitude: -86.2294990

To: Sherry Fielding, U.S. EPA
Jason El-Zein, U.S. EPA
Charlie Gebien, U.S. EPA
Thomas Marks, U.S. EPA
Mark Durno, U.S. EPA
Tom Nash, U.S. EPA
Valerie Mullins, U.S. EPA
Beverly Kush, U.S. EPA
John Glover, U.S. EPA
Heriberto Leon, U.S. EPA
Jason Sewell, U.S. EPA
Gary Newhart, U.S. EPA
Michael Chezik, Department of Interior
Mark Johnson, ATSDR
Gabriele Hauer, IDEM
Harry Atkinson, IDEM
Max Michael, IDEM
Corey Webb, IDEM
Rex Osborn, IDEM
Carmen Anderson, IDEM
Sarah Johanson, IDEM
Pam Thevenow, Marion County Health Department
Adam Rickert, MCPHD
Barbara Lawrence, Town of Speedway

From: Shelly Lam, On-Scene Coordinator
Date: 11/8/2011
Reporting Period: November 8 - 11, 2011

1. Introduction
1.1 Background

Site Number: B5UJ Contract Number:

D.O. Number: Action Memo Date: 9/26/2011

Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Assessment
NPL Status: Non NPL Operable Unit:
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Mobilization Date:  11/8/2011 Start Date: 11/8/2011
Demob Date: Completion Date:

CERCLIS ID: INNO00510429 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-critical removal: Groundwater plume site with no identifiable source

1.1.2 Site Description

1.1.2.1 Location

The Site is a residential area bounded by West Vermont Street on the south, Holt Road on the east,
West Michigan Street on the north, and North Rybolt Avenue on the west in Speedway, Marion County,
Indiana. The Site consists of 25 homes that rely upon private drinking water wells as their only sources
of water.

1.1.2.2 Description of Threat

During periodic sampling of the neighborhood, the Marion County Public Health Department (MCPHD)
documented the presence of vinyl chloride above the Superfund Removal Action Level (RAL) at three
residences along West Vermont Street and Cossell Road. Concentrations were as high as 62.7
micrograms per liter (ug/L) in groundwater used as a drinking water source. The RAL for vinyl chloride is
2 ug/L.

Vinyl chloride is a hazardous substance, as defined by section 101(14) of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA). According to the Agency for
Toxic Substances and Disease Registry (ATSDR), the effects of drinking high levels of vinyl chloride are
unknown. However, the U.S. Department of Health and Human Services has determined that vinyl
chloride is a known carcinogen. In addition to ingestion, there is a potential exposure to inhalation of
vinyl chloride vapors via use of water for cooking, showering, and bathing. Breathing vinyl chloride for
long periods of time can result in permanent liver damage, immune reactions, nerve damage, and liver
cancer.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

MCPHD detected vinyl chloride in three residential drinking water wells. Concentrations in those wells
ranged from 2.1 to 62.7 ug/L. Three potential sources are located in the immediate vicinity of the
Residential Area where drinking wells have been contaminated by vinyl chloride. These sites include
the Allison Transmission Site to the north of the Residential Area, Genuine Parts to the northeast of the
Residential Area, and a former dry cleaner located at Michigan Plaza to the northeast of the Residential
Area. These three potential sources have all had current and historical releases of hazardous
substances related to the breakdown products of tetrachloroethene (PCE), including vinyl chloride. The
source of the residential contamination has not been determined.

2, Current Activities
2.1 Operations Section

2.1.1 Narrative
EPA is conducting a time-critical removal action to complete the following: developing and implementing
site-specific plans including a Health and Safety Plan and a detailed work plan; conducting a
hydrogeologic investigation to identify which of the three sources of contamination are impacting the
affected residential wells. Time-critical actions will include the collection of soil and groundwater
samples; consolidation and packaging of hazardous substances, pollutants and contaminants for
transportation and off-site disposal.

2.1.2 Response Actions to Date
From November 8 - 11, 2011, EPA conducted the following time-critical actions:

+ Marked well and soil boring locations;
+ Conducted utility mark-out;
+ Conducted utility clearance at each drilling/boring location with an air knife;
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« Drilled two vertical aquifer sampling (VAS) locations;
+ Advanced six soil borings; and
+ Submitted soil and groundwater samples for laboratory analysis.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement strategies are contained in a confidential Enforcement Addendum to the Action
Memorandum.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

Pending

2.2 Planning Section

2.2.1 Anticipated Activities
The following sections discuss planned response activities and next steps.

2.2.1.1 Planned Response Activities

During the next reporting period, EPA will continue drilling VAS locations, setting monitoring wells, and
submitting additional samples for laboratory analysis. In early December, EPA is planning to collect site-
wide groundwater samples.

2.2.1.2 Next Steps

Upon completion of field activities, EPA and its Superfund Technical Assessment and Response Team
(START) contractor will prepare a report summarizing the results of the investigation. The report will
include a Conceptual Site Model including the release scenario and source(s). EPA will use the
information to prepare an enforcement strategy.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative
START costs are current through November 4, 2011.

Estimated Costs *

Budgeted || Total To Date|| Remaining | % Remaining

Extramural Costs

TAT/START $25,000.00 $20,800.00 $4,200.00 16.80%

Intramural Costs

Total Site Costs $25,000.00 $20,800.00 $4,200.00 16.80%
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The OSC is the overall safety officer. However, START has a health and safety representative on-Site.
The START contractor has prepared a Health and Safety Plan for the Site. Site personnel attend daily
health and safety briefings.

2.5.2 Liaison Officer
NA

2.5.3 Information Officer
Heriberto Leon from the Office of Public Affairs (OPA) is the Community Involvement Coordinator for the
Site. OPA prepared and mailed fact sheets to residents to notify them of field activities.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
EPA is receiving support from IDEM, MCPHD, and the Town of Speedway.

4. Personnel On Site
The following numbers of personnel were on-site at various times during the reporting period:

Agency/Company Role # Personnel

EPA 0sC 1
Weston Solutions START Contractor 2
wDC Drilling Subcontractor 4
IDEM State Geologist 2
Environ Genuine Parts Consultant 3
Mundell & Associates Michigan Plaza Consultant 4
ARCADIS GM Consultant 1

5. Definition of Terms
ATSDR  Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

EPA Environmental Protection Agency
MCPHD  Marion County Public Health Department
NA Not applicable

OPA Office of Public Affairs

0osC On-Scene Coordinator

PCE Tetrachloroethene

PRP Potentially Responsible Parties

RAL Removal Action Level

START  Superfund Technical Assessment and Response Team
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ug/L micrograms per liter
VAS Vertical Aquifer Sampling

6. Additional sources of information

6.1 Internet location of additional information/report
Refer to www.epaosc.org/westvermont or http://epa.gov/region5/cleanup/cossellvermont/index.html for

additional information.

6.2 Reporting Schedule
The next PolRep will be submitted on November 18, 2011.

7. Situational Reference Materials
NA
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